
PLAN OF ACTION FOR ARTIFACT MOVE 
 
Monday, 14Mar16: 
Ron ‐ (if not already completed) bring pallets and plastic wrap to curation facility, obtain forklift 
Lisa – Preparation for move 
 
 
Tuesday 15Mar16: 
Joe/Andy/Keith ‐ Arrive on 0700 flights from Mugu to SNI, pickup truck from PW pool 
SNI PW maximo request and funding document has been submitted for tractor/trailer & operator for 
Tues/Wed, awaiting JON POC Chris Willard (805) 989‐2363 
Lisa/Andy – Determine best action for moving boxes 
Joe, Keith, Bill, Ron, Steve (George) are there to help 
Joe/Andy will spend the night at the Navy Lodge 
Keith – Departs on 1530 flight 
 
 
Wednesday, 16Mar16: 
Workers include Joe/Andy/Lisa/Ron;  Bill has offered some possible bodies to help if needed 
Joe/Andy – Depart 1530 
 
 
Thursday, 17Mar16: 
Joe – Arrive on 0725 flight 
Estimated timetable for flight: 
  0900 ‐ VX‐30 depart Mugu  

0930 ‐ lands SNI, begin loading 
1130 ‐ Depart SNI for CL with Joe (Joe will call Tom and Mike just prior to take off) 
1230 ‐ Arrive CL, begin unloading 
1430 ‐ VX‐30 departs for Mugu 

CL PW Awaiting JON 
CL PW will provide fork lift/operator to move pallets off plane to tractor/trailer and move items to 
curation facility. POC Tom O’Malley 760‐939‐2109, (cell) 760‐793‐5928 
Mike Baskerville & Co will move boxes into curation facility 
Joe – Depart China Lake on 1630 flight 
 
 


